Client: Standard Double Classroom

Site: TBA

Enquiry No: #####

Building Erection Start Date: TBA

Handover Date: TBA

Issue No: One

Programme Of Works

ID	Task Name	Duration
1	**Order Confirmation**	**5 days**
2		
3	**Foundation Design**	**10 days**
4		
5	**Mobilisation**	**10 days**
6		
7	**Health and Safety Plan**	**5 days**
8		
9	**Foundations**	**5 days**
10		
11	**Site Works**	**10 days**
12		
13	**Handover**	**0 days**



Issued By: Contracts Department
26/02/2009

Task | Summary | Rolled Up Progress | Project Summary
Progress | Rolled Up Task | Split | Group By Summary
Milestone | Rolled Up Milestone | External Tasks | Deadline

ONLY TERRAPIN HAVE THE RIGHT TO ALTER ANY DATES ON THIS PROGRAMME WITHOUT CONSULTATION. THE ONLY DATES THAT WILL STAY CONSTANT ARE THE START AND COMPLETION DATES.